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REPORT

[To accompany H.R. 5049]

[Including cost estimate of the Congressional Budget Office]

The Committee on Science, Space, and Technology, to whom was
referred the bill (H.R. 5049) to provide for improved management
and oversight of major multi-user research facilities funded by the
National Science Foundation, to ensure transparency and account-
ability of construction and management costs, and for other pur-
poses, having considered the same, report favorably thereon with
an amendment and recommend that the bill as amended do pass.
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The amendment is as follows:

Strike all after the enacting clause and insert the following:
SECTION 1. SHORT TITLE.

This Act may be cited as the “NSF Major Research Facility Reform Act of 2016”.

59-006



SEC. 2. DEFINITIONS.

In this Act:

(1) DIRECTOR.—The term “Director” means the Director of the Foundation.

(2) FOUNDATION.—The term “Foundation” means the National Science Foun-
dation established under section 2 of the National Science Foundation Act of
1950 (42 U.S.C. 1861).

(3) MAJOR MULTI-USER RESEARCH FACILITY.—The term “major multi-user re-
search facility” means a science and engineering infrastructure construction
project that exceeds the lesser of 10 percent of a Directorate’s annual budget
or $100,000,000 in total project cost that is funded in the major research equip-
ment and facilities construction account, or any successor thereto.

SEC. 3. MANAGEMENT AND OVERSIGHT OF LARGE FACILITIES.

(a) LARGE FACILITIES OFFICE.—The Director shall maintain a Large Facilities Of-
fice. The functions of the Large Facilities Office shall be to support the research di-
rectorates in the development, implementation, and assessment of major multi-user
research facilities, including by

(1) serving as the Foundation’s primary resource for all policy or process
issues related to the development and implementation of major multi-user re-
search facilities;

(2) serving as a Foundation-wide resource on project management, including
providing expert assistance on nonscientific and nontechnical aspects of project
planning, budgeting, implementation, management, and oversight;

(3) coordinating and collaborating with research directorates to share best
management practices and lessons learned from prior projects; and

(4) assessing projects during preconstruction and construction phases for cost
and schedule risk.

(b) OVERSIGHT OF LARGE FACILITIES.—The Director shall appoint a senior agency
official as head of the Large Facilities Office whose responsibility is oversight of the
development, construction, and transfer to operations of major multi-user research
facilities across the Foundation.

(c) PoLICIES FOR LARGE FacILITY COSTS.——

(1) IN GENERAL.—The Director shall ensure that the Foundation’s polices for
developing and maintaining major multi-user research facility construction costs
are consistent with the best practices described in the March 2009 Government
Accountability Office Report GAO-09-3SP, or any successor report thereto, the
Uniform Guidance in 2 C.F.R. part 200, and the Federal Acquisition Regulation
as appropriate.

(2) COST PROPOSAL ANALYSIS.—

(A) GENERAL REQUIREMENT.—The Director shall ensure that an external
cost proposal analysis is conducted for any major multi-user research facil-
ity.

(B) RESOLUTION OF ISSUES FOUND.—The Director, or a senior agency offi-
cial within the Office of the Director designated by the Director, shall cer-
tify in writing that all issues identified during the cost analysis, including
any findings of unjustified or questionable cost items, are resolved before
the Foundation may execute a construction agreement with respect to the
project.

(C) TRANSMITTAL TO CONGRESS.—The Director shall transmit each certifi-
cation made under subparagraph (B) to the Committee on Science, Space,
and Technology of the House of Representatives, the Committee on Com-
merce, Science, and Transportation of the Senate, the Committee on Appro-
priations of the House of Representatives, and the Committee on Appro-
priations of the Senate.

(3) INCURRED COST AUDITS.—The Director shall ensure that an incurred cost
audit is conducted at least biennially on any major multi-user research facility,
in accordance with Government Auditing Standards as established in Govern-
ment Accountability Office Report GAO-12-331G, or any successor report there-
to, with the first incurred cost audit to commence no later than 12 months after
execution of the construction agreement.

(4) CONTINGENCIES.—

(A) IN GENERAL.—Except as provided for in subparagraph (C)(ii), the
Foundation shall—

(i) provide oversight for contingency in accordance with Cost Prin-
ciples Uniform Guidance in 2 C.F.R. part 200.433, or any successor
thereto, and the Federal Acquisition Regulation as appropriate, except
as provided in this paragraph; and
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(i1) not make any award which provides for contributions to a contin-
gency reserve held or managed by the awardee, as defined in 2 C.F.R.
part 200.433(c).

(B) UPDATING POLICY MANUAL.—The Foundation shall update its Large
Facilities Manual and any other applicable guidance for contingencies on
major multi-user research facilities with regard to estimating, monitoring,
and accounting for contingency.

(C) FOUNDATION REQUIREMENTS.—The policy updated under subpara-
graph (B) shall require that the Foundation—

(i) may only include contingency amounts in an award in accordance
with Cost Principles Uniform Guidance in 2 C.F.R. part 200.433, or any
successor thereto, and the Federal Acquisition Regulation as appro-
priate; and

(ii) shall retain control over funds budgeted for contingency, but may
disburse budgeted contingency funds incrementally to the awardee to
ensure project stability and continuity.

(D) AWARDEE REQUIREMENTS.—The policy updated under subparagraph
(B) shall require that an awardee shall—

(i) provide verifiable documentation to support any amounts proposed
for contingencies; and

(i) support requests for the release of contingency funds with evi-
dence of a bona fide need and that the amounts allocated to the per-
formance baseline are reasonable and allowable.

(E) CURRENT AWARDEES.—The Foundation shall work with awardees for
whom awards with contingency provisions have been made before the date
of enactment of this Act—

(i) to determine if any of their use of contingency funds represents
out-of-scope changes for which Foundation’s prior written approval was
not obtained; and

(ii) if out-of-scope changes are found, to identify any financial action
that may be appropriate.

(5) MANAGEMENT FEES.—

(A) DEFINITION.—In this paragraph, the term “management fee” means
a portion of an award made by the Foundation for the purpose of covering
ordinary and legitimate business expenses necessary to maintain oper-
ational stability which are not otherwise allowable under Cost Principles
Uniform Guidance in 2 C.F.R. part 200, Subpart E, or any successor regula-
tion thereto.

(B) LimiTATION.—The Foundation may provide a management fee under
an award only if the awardee provides justification as to the need for such
funds. In such cases, the Foundation shall take into account the awardee’s
overall financial circumstances when determining the amount of the fee if
justified.

(C) FINANCIAL INFORMATION.—The Foundation shall require award appli-
cants to provide income and financial information covering a period of no
less than 3 prior years (or in the case of an entity established less than 3
years prior to the entity’s application date, the period beginning on the date
of establishment and ending on the application date), including cash on
hand and net asset information, in support of a request for management
fees. The Foundation shall also require awardees to report to the Founda-
tion annually any sources of non-Federal funds received in excess of
$50,000 during the award period.

(D) EXPENSE REPORTING.—The Foundation shall require awardees to
track and report to the Foundation annually all expenses reimbursed or
otherwise paid for with management fee funds, in accordance with Federal
accounting practices as established in Government Accountability Office Re-
port GAO-12-331G, or any successor report thereto.

(E) AupIiTs.—The Inspector General of the Foundation may audit any
Foundation award for compliance with this paragraph.

(F) PROHIBITED USES.—An awardee may not use management fees for—

(i) costs allowable under Cost Principles Uniform Guidance in 2
C.F.R. part 200, Subpart E, or any successor regulation thereto;

(i1) alcoholic beverages;

(ii1) tickets to concerts, sporting, or other entertainment events;

(iv) vacation or other travel for nonbusiness purposes;

(v) charitable contributions, except for a charitable contribution of di-
rect benefit to the project or activity supported by the management fee;

(vi) social or sporting club memberships;

(vii) meals or entertainment for nonbusiness purposes;
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(viii) luxury or personal items;
(ix) lobbying, as described in the Uniform Guidance at 2 C.F.R.
200.450; or
(x) any other purpose the Foundation determines is inappropriate.
(G) REVIEW.—The Foundation shall review management fee usage for
each Foundation award on at least an annual basis for compliance with this
paragraph and the Foundation’s Large Facilities Manual.

(6) REPORT.—Not later than 12 months after the date of enactment of this
Act, the Director shall submit to Congress a report describing the Foundation’s
policies for developing and managing major multi-user research facility con-
struction costs, including a description of any aspects of the policies that diverge
from the best practices recommended in Government Accountability Office Re-
port GAO-09-3SP, or any successor report thereto, and the Uniform Guidance
in 2 C.F.R. part 200.

(7) NONCOMPLIANCE.—The Director shall ensure that the Foundation shall
take the enforcement actions specified in 45 C.F.R. 92.43 for noncompliance
with this section.

SEC. 4. WHISTLEBLOWER EDUCATION.

(a) IN GENERAL.—The Foundation shall be subject to section 4712 of title 41,
United States Code.

(b) EDUCATION AND TRAINING.—The Foundation shall provide education and train-
ing for Foundation managers and staff on the requirements of such section 4712,
and provide information on such section to all awardees, contractors, and employees
of such awardees and contractors.

COMMITTEE STATEMENT AND VIEWS
PURPOSE AND SUMMARY

H.R. 5049, the NSF Major Research Facility Reform Act of 2016,
is sponsored by Representative Barry Loudermilk, Chairman of the
Oversight Subcommittee of the House Science, Space, and Tech-
nology Committee. The purpose of the bill is to provide for im-
proved management and oversight of major multi-user research fa-
cilities funded by the National Science Foundation to ensure trans-
parency and accountability of construction and management costs,
and for other purposes.

BACKGROUND AND NEED FOR LEGISLATION

The National Science Foundation (NSF) is an independent fed-
eral agency established in 1950 “to promote the progress of science;
to advance the national health, prosperity, and welfare; to secure
the national defense; and for other purposes.” In support of that
mission, the NSF periodically funds the development and construc-
tion of large-scale, multi-user scientific facilities through awards
made under “cooperative agreements.” Cooperative agreements are
a form of financial assistance for projects that require substantial
involvement of the awarding agency, beyond routine monitoring or
technical assistance. These 5-10 year construction projects often
range from $300 million to $500 million in total project cost. NSF
provides funding for the development, construction and operation of
these facilities through the Major Research Equipment and Facili-
ties Construction (MREFC) account. MREFC projects are both tech-
nically demanding and high cost, and have presented management
challenges for NSF.

In 2014, the NSF Inspector General initiated audits of one
MREFC project, the National Ecological Observatory Network
(NEON) project, due to concerns identified with NSF’s previous
lack of assessment of several high-risk projects prior to entering
into cooperative agreements and its failure to review on a regular
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basis the awardees submitted costs. The audits found that of the
proposed $433.72 million NEON project cost, approximately $102
million was “questionable” and an additional $52 million was
“unsupportable.”

In May 2015, the NSF and National Science Board (NSB) com-
missioned the National Academy of Public Administration (NAPA)
to conduct a study reviewing the NSF’s use of cooperative agree-
ments to support the development, construction and operation of
large-scale research facilities. The NSF and NSB commissioned the
study in response to concerns raised by Congress, the NSF IG and
other stakeholders. On December 17, 2015, NAPA released its final
report which found that while cooperative agreements are an ap-
propriate mechanism for NSF to support large-scale research facili-
ties, several reforms would strengthen the oversight of these
projects. The report made 13 recommendations.

H.R. 5049 addresses gaps in project oversight and management
through solutions identified by the NSF Inspector General, audi-
tors, the NAPA study, and the Science Committee’s own oversight.

LEGISLATIVE HISTORY

During the 113th and 114th Congresses, the House Committee
on Science, Space, and Technology held six hearings relevant to
H.R. 5049.

On December 3, 2014, the full Committee held a hearing entitled,
“Results of Two Audits of the National Ecological Observatory Net-
work.” Witnesses included the Honorable Allison Lerner, Inspector
General, National Science Foundation, and the Honorable Anita
Bales, Director, Defense Contract Audit Agency.

On February 3, 2015, the Subcommittees on Oversight, and Re-
search and Technology held a joint hearing entitled, “NSF’s Over-
sight of the NEON Project and Other Major Research Facilities De-
veloped Under Cooperative Agreements.” Witnesses included Dr.
Richard Buckius, Chief Operating Officer, National Science Foun-
dation; Dr. James P. Collins, Chairman of the Board, the National
Ecological Observatory Network Inc.; and Ms. Kate Manuel, Legis-
lative Attorney for the Congressional Research Service.

On February 26, 2015, the Subcommittee on Research and Tech-
nology held a hearing entitled, “An Overview of the Fiscal Year
2016 Budget Proposal for the National Science Foundation and Na-
tional Institute of Standards and Technology.” Witnesses included
the Honorable France Coérdova, Director of the National Science
Foundation; and Dr. Dan Arvizu, Chairman, National Science
Board.

On May 20, 2015, the House of Representatives passed H.R.
1806, the America COMPETES Reauthorization Act of 2015 by a
vote of 217-205, which included some provisions of H.R. 5049 in
sections 108 and 109.

On September 18, 2015, the Subcommittees on Oversight and Re-
search and Technology held a joint hearing entitled, “NEON Warn-
ing Signs: Examining the Management of the National Ecological
Observatory Network.” Witnesses included Dr. James L. Olds, As-
sistant Director for the Directorate for Biological Sciences, National
Science Foundation; and Dr. James P. Collins, Chairman of the
Board, National Ecological Observatory Network, Inc.
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On February 4, 2016, the Subcommittees on Oversight, and Re-
search and Technology held a joint hearing entitled, “A Review of
Recommendations for NSF Project Management Reform.” Wit-
nesses included Ms. Cynthia Heckmann, Project Director, National
Academy of Public Administration; Dr. Richard Buckius, Chief Op-
erating Officer, National Science Foundation; and, the Honorable
Allison Lerner, Inspector General, National Science Foundation.

On March 22, 2016, the Subcommittee on Research and Tech-
nology held a hearing entitled, “An Overview of the Budget Pro-
posal for the National Science Foundation for Fiscal Year 2017.”
Witnesses included the Honorable France Cordova, Director, Na-
tional Science Foundation; and Dr. Dan E. Arvizu, Chairman, Na-
tional Science Board.

On April 26, 2016, H.R. 5049 was introduced by Representative
Barry Loudermilk with Representative Lamar Smith.

On April 27, 2016, the House Science, Space and Technology
Committee ordered reported H.R. 5049 by voice vote.

COMMITTEE VIEWS

Large Facilities Office

The Committee considers the NSF Large Facilities Office (LFO)
to be an important partner for the NSF research directorates in the
development, assessment, and implementation, of major multi-user
research facility construction and transfer to operations. The Com-
mittee agrees with recommendations made by the National Acad-
emy of Public Administration that the NSF should develop project
management training and education for LFO and program staff
and facilitate project management knowledge sharing across the
agency and with award recipients.

Cost proposal analysis

It is the Committee’s view that in addition to internal cost pro-
posal reviews carried out by NSF, a review by an independent, ex-
ternal entity with proven, relevant expertise will provide a higher
level of assurance that a proposed major multi-user research facil-
ity is constructed at the lowest cost necessary to taxpayers. The
Committee believes that an external total project cost analysis will
protect taxpayers, the NSF, the scientific research community, and
NSF’s cooperative agreement partners against significant project
delays and cost overruns. The Committee also believes that this
step will more than pay for itself by identifying budget issues be-
fore they become problematic.

Incurred cost audits

The Committee intends for NSF to ensure that incurred cost au-
dits are conducted on at least a biennial basis for the construction
of major multi-user research facilities, beginning one-year after
commencement of construction. The Committee does not intend
this requirement to extend to the operations phase of major multi-
user research facilities, but encourages NSF to consider periodic
risk-based audits over the course of funding the management of
large-scale research projects and facilities. The Committee under-
stands that some awardees may have incurred cost submission and
audit systems in place under FAR 42 or 2 CFR 200, and intends
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for NSF to leverage existing incurred cost audits with the gov-
erning audit agency to satisfy the requirements of this provision,
and minimize post-award administrative burdens and costs while
ensuring accountability.

The Committee believes that incurred cost auditing is an estab-
lished, effective tool for controlling costs and revealing developing
issues during construction of large facilities that will protect tax-
payers, the NSF, the affected scientific research community, and
NSF’s cooperative agreement partners against significant project
delays and cost overruns during construction of NSF major multi-
user research facilities. The results of periodic incurred cost audits
can provide early indications of problems that, if undetected and
unresolved, could turn into more serious ones that could force a
project to be scaled back or cancelled due to cost overruns.

Contingency

The Committee believes that it is important during construction
of major multi-user research facilities that NSF should control the
construction contingency budget. However, the Committee under-
stands the importance of not needlessly delaying the release of con-
tingency funds during construction to assure continuity and sta-
bility, and encourages NSF to develop a system or formula for the
approval and release of contingency funds in a timely manner,
based on proper supporting documentation. The Committee strong-
ly believes that advancing the entire construction contingency to
the cooperative agreement partner upon execution of the construc-
tion agreement should not be NSF policy.

Management fees

The Committee understands that NSF awardees may incur nec-
essary and ordinary business expenses during the construction and
management of large facilities and projects that could not be other-
wise reimbursed as either a direct or indirect cost and that in some
cases a management fee or other payment mechanism may be nec-
essary to ensure that these business expenses can be covered. How-
ever, the Committee believes it is inappropriate to treat a manage-
ment fee as a payment to a non-profit awardee for its discretionary
use, which provides a loophole for federal funds to be abused by
awardees for inappropriate expenses like alcohol, lobbying, and lav-
ish holiday parties. The Committee recognizes that the NSF re-
cently instituted new policies for management fees with prohibi-
tions on certain expenses and the Committee believes the bill large-
ly mirrors that policy.

The Committee has included an additional prohibition not in cur-
rent NSF policy: charitable contributions, except for a charitable
contribution of direct benefit to the project or activity supported by
the management fee. The Committee understands that an awardee
may face circumstances in which a charitable contribution is a nec-
essary and ordinary business expense. In most cases, the Com-
mittee considers charitable contributions supporting STEM edu-
cation and training activities acceptable to meeting the exemption
clause for this prohibition.

The Committee believes that the overall financial situation of an
organization is an important factor in NSF’s determination if a
management fee is necessary and for what amount. The Committee
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also recognizes that some awardee financial information may be
considered proprietary or sensitive and urges NSF, when carrying
out the financial information requirements of this section, to utilize
existing financial reporting or other mechanisms to minimize regu-
latory burden and protect sensitive information.

The Committee strongly urges NSF to consider appropriate alter-
natives to management fees as recommended by NAPA and other
fee mechanisms used by other federal science agencies.

Whistleblower

The Committee urges the education and training of NSF man-
agers and staff on Section 4712 in the U.S. Code, the Pilot Program
for Enhancement of Contractor Employee Whistleblower Protec-
tions. The Committee is extremely appreciative of the contributions
made by a whistleblower, J. Kirk McGill, an auditor with the De-
fense Contract Audit Agency, who brought many of the issues with
NSF’s management of NEON Inc. to the attention of Congress.

SECTION-BY-SECTION

Sec. 1. Short title

This section establishes the short title of the bill as the “NSF
Major Research Facility Reform Act of 2016.”

Sec. 2. Definitions

This section defines Director, Foundation and Major Multi-User
Research Facility.

Sec. 3. Management and oversight of Large Facilities

This section requires the NSF Director to maintain a Large Fa-
cilities Office serving as the Foundation’s resource for all policy or
process issues related to the development, assessment, and imple-
mentation of major multi-user research facilities.

Directs the NSF Director to appoint a senior agency official to be
responsible for the Large Facilities Office.

Directs the NSF Director to ensure that the Foundation’s policies
for developing and maintaining major multi-user research facility
costs are consistent with the best practices described in the March
2009 Government Accountability Office report GAO-09-3SP, or
any succeeding report, the Uniform Guidance in 2 C.F.R. part 200,
and the Federal Acquisition Regulation as appropriate.

Requires NSF to ensure an external total project cost proposal
analysis is conducted for any major multi-user research facility and
certify in writing that all issues identified during the cost analysis
are resolved before the Foundation may execute a construction
agreement with respect to the audited project.

Requires that an incurred cost audit is conducted at least bienni-
ally on any major multi-user research facility in accordance with
Government Auditing Standards as established in Government Ac-
countability Office Report GAO-12-331G, or any successor report
thereto, with the first incurred cost audit to commence no later
than 12 months after execution of the construction agreement.

Requires the Foundation to: Manage contingencies in accordance
with Cost Principles Uniform Guidance in 2 C.F.R. part 200.433,
or any successor thereto, and the Federal Acquisition Regulation,
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as appropriate, except as provided in this paragraph; and not make
any award that provides for contributions to a contingency reserve
held or managed by the awardee.

Directs the Foundation to update its manual and any other ap-
plicable guidance for contingencies on major multi-user research fa-
cilities with regard to estimating, monitoring, and accounting for
contingency expenditures that may only include amounts in an
award in accordance with C.F.R. part 200.433 or any succeeding re-
port, and the Federal Acquisition Regulation, as appropriate; and
that the Foundation shall retain control over budgeted-for contin-
gencies, but may disburse budgeted for contingency funds incre-
mentally to the awardee to ensure project stability and continuity.
The policy must also require awardees to provide verifiable docu-
mentation to support any amounts proposed for contingency and
support requests for the release of contingency funds with evidence
of a bona fide need and that the amounts sought are reasonable,
allocable, and allowable, and record and report all expenditures to
the Foundation.

Directs the Foundation to work with awardees who have received
awards with contingency provisions made before the date of the en-
actment of this Act to determine if any of their use of contingency
funds represent out-of-scope changes for the Foundation’s prior
written approval and if these changes are found, to identify any fi-
nancial action that may be appropriate.

States that the Foundation may provide management fees under
an award only if the awardee provides a justification as to the need
for such funds. In such cases, the Foundation shall take into ac-
count the awardee’s overall financial circumstances.

Requires all award applicants to provide income and financial in-
formation dating back no less than three years to the Foundation.
All awardees must also report annually to the Foundation any
sources of non-Federal funds over $50,000. Requires the awardees
to track and report all expenses reimbursed or paid for with man-
agement fee funds to the Foundation. The Inspector General of the
Foundation may audit any award for compliance.

Prohibits an awardee from using management fees for costs al-
lowable under Cost Principles Uniform Guidance in 2 C.F.R. part
14 200, alcoholic beverages, tickets to concerts, sporting or other
entertainment events, vacation or other travel for non-business
purposes, charitable contributions except for a charitable contribu-
tion of direct benefit to the project or activity supported by the
management fee, social or sporting club memberships, meals or en-
tertainment for non-business purposes, luxury or personal items,
lobbying, or any other purpose the Foundation determines inappro-
priate. All management fee usage will be reviewed by the Founda-
tion for each award on at least an annual basis for compliance.

Directs that within 12 months of enactment, the Foundation will
submit a report to Congress describing the Foundation’s policies for
developing, assessing, and managing major multi-user research fa-
cility costs, including a description of any aspect of those policies
that differ from the best practices recommended in the GAO Re-
port.

Requires the NSF Director to ensure that the Foundation will
take enforcement actions specified in 2 C.F.R. part 200 for non-
compliance.
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Section 4. Whistleblower education

This section states that NSF must provide education and train-
ing for Foundation managers and staff on Section 4712 in the U.S.
Code, the Pilot Program for Enhancement of Contractor Employee
Whistleblower Protections. This information must also be trans-
mitted to all NSF awardees, contractors, and employees of such
awardees and contractors.

EXPLANATION OF AMENDMENTS

A manager’s amendment offered by Representative Barry
Loudermilk was adopted by the Committee. The amendment made
minor and technical changes.

An amendment offered by Representative Eddie Bernie Johnson
was adopted by the Committee. The amendment changed “cost pro-
posal audit” to “external cost proposal analysis” in Section 3.

COMMITTEE CONSIDERATION

On April 27, 2016, the Committee met in open session and or-
dered reported favorably the bill, H.R. 5049, as amended, by voice
vote, a quorum being present.

APPLICATION OF LAW TO THE LEGISLATIVE BRANCH

Section 102(b)(3) of Public Law 104-1 requires a description of
the application of this bill to the legislative branch where the bill
relates to the terms and conditions of employment or access to pub-
lic services and accommodations. This bill provides for improved
management and oversight of major multi-user research facilities
funded by the National Science Foundation. As such this bill does
not relate to employment or access to public services and accom-
modations.

STATEMENT OF OVERSIGHT FINDINGS AND RECOMMENDATIONS OF
THE COMMITTEE

In compliance with clause 3(c)(1) of rule XIII and clause (2)(b)(1)
of rule X of the Rules of the House of Representatives, the Commit-
tee’s oversight findings and recommendations are reflected in the
descriptive portions of this report.

STATEMENT OF GENERAL PERFORMANCE GOALS AND OBJECTIVES

H.R. 5049, the NSF Major Research Facility Reform Act of 2016,
would provide for improved management and oversight of major
multi-user research facilities funded by the National Science Foun-
dation.

DUPLICATION OF FEDERAL PROGRAMS

No provision of H.R. 5049 establishes or reauthorizes a program
of the Federal Government known to be duplicative of another Fed-
eral program, a program that was included in any report from the
Government Accountability Office to Congress pursuant to section
21 of Public Law 111-139, or a program related to a program iden-
tified in the most recent Catalog of Federal Domestic Assistance.
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DISCLOSURE OF DIRECTED RULE MAKINGS

The Committee estimates that enacting H.R. 5049 does not direct
the completion of any specific rule makings within the meaning of
5 U.S.C. 551.

FEDERAL ADVISORY COMMITTEE ACT

The Committee finds that the legislation does not establish or
authorize the establishment of an advisory committee within the
definition of 5 U.S.C. App., Section 5(b).

UNFUNDED MANDATE STATEMENT

Section 423 of the Congressional Budget and Impoundment Con-
trol Act (as amended by Section 101(a)(2) of the Unfunded Mandate
Reform Act, P.L. 104—4) requires a statement as to whether the
provisions of the reported include unfunded mandates. In compli-
ance with this requirement the Committee has received a letter
from the Congressional Budget Office included herein.

EARMARK IDENTIFICATION

H.R. 5049 does not include any congressional earmarks, limited
tax benefits, or limited tariff benefits as defined in clause 9 of Rule
XXI.

COMMITTEE ESTIMATE

Clause 3(d)(2) of rule XIII of the Rules of the House of Rep-
resentatives requires an estimate and a comparison by the Com-
mittee of the costs that would be incurred in carrying out H.R.
5049. However, clause 3(d)(3)(B) of that rule provides that this re-
quirement does not apply when the Committee has included in its
report a timely submitted cost estimate of the bill prepared by the
Director of the Congressional Budget Office under section 402 of
the Congressional Budget Act.

BUDGET AUTHORITY AND CONGRESSIONAL BUDGET OFFICE COST
ESTIMATE

With respect to the requirements of clause 3(c)(2) of rule XIII of
the Rules of the House of Representatives and section 308(a) of the
Congressional Budget Act of 1974 and with respect to requirements
of clause (3)(c)(3) of rule XIII of the Rules of the House of Rep-
resentatives and section 402 of the Congressional Budget Act of
1974, the Committee has received the following cost estimate for
H.R. 5049 from the Director of Congressional Budget Office:

U.S. CONGRESS,
CONGRESSIONAL BUDGET OFFICE,
Washington, DC, May 31, 2016.

Hon. LAMAR SMITH,
Chairman, Committee on Science, Space, and Technology,
House of Representatives, Washington, DC.

DEAR MR. CHAIRMAN: The Congressional Budget Office has pre-
pared the enclosed cost estimate for H.R. 5049, the NSF Major Re-
search Facility Reform Act of 2016.
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If you wish further details on this estimate, we will be pleased
to provide them. The CBO staff contact is Marin Burnett.
Sincerely,
KEITH HALL.

Enclosure.

H.R. 5049—NSF Major Research Facility Reform Act of 2016

H.R. 5049 would direct the National Science Foundation (NSF)
to audit its major multi-user research facilities. Those facilities are
centers for research in various fields including physics, astronomy,
geosciences, engineering, and nanotechnology. In 2015, $1.1 billion
was appropriated to NSF for the operation, development, construc-
tion, and maintenance of more than 20 such facilities.

The bill also would authorize NSF to pay management fees as a
part of their research awards under certain conditions and would
require the agency to provide additional education and training for
NSF managers and staff regarding employment protections for per-
sons reporting a possible misuse of government funds.

Based on information from NSF, CBO estimates that conducting
the audits required by the legislation would cost about $2 million
annually and $10 million over the 2017-2021 period; such spending
would be subject to the availability of appropriated funds. Other
provisions would not have a significant cost.

Enacting H.R. 5049 would not affect direct spending or revenues;
therefore, pay-as-you-go procedures do not apply.

CBO estimates that enacting H.R. 5049 would not increase net
direct spending or on-budget deficits in any of the four consecutive
10-year periods beginning in 2027.

H.R. 5049 contains no intergovernmental or private-sector man-
dates as defined in the Unfunded Mandates Reform Act and would
impose no costs on state, local, or tribal governments.

The CBO staff contact for this estimate is Marin Burnett. The es-
timate was approved by H. Samuel Papenfuss, Deputy Assistant
Director for Budget Analysis.

O
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